
ŀName ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Circle : Ranchi                              

Div : Ranchi

1
Widening and strengthening of Birsa 
Munda Airport Link Road (From Hinoo 
Chowk to B.M. Airport)

1.56 495.30
07.08.09/3
923(S)

515.24
14.10.09/968 

CE
475.98

21F2/08-
09

416.77 40.00 37.60 454.37 95.00

2
Strengthing & Widening of Kadru Chowk 
to Ranchi Rly. Station.

1.92 245.52
6723(S)/2
4.10.08

271.19
26.4.10/CE, 
CDO 350

292.33
28.07.10/
33F2/08-

09
167.74 85.00 72.54 240.28 89.00

3
Widening & Strengthening of Lohardaga-
Bero Road

39.00 2583.47
22.01.07/3

81(S)
2281.80 13.02.07/185 2419.34

04.06.07/
4F2/07-

08
2419.34 255.00 249.11 2668.45 117.00

4
Reconstruction of 6 lane Mega Sports 
Complex Approach road, Ranchi

1.11 541.50
04.08.10/4
323(s)

587.32 04.09.10/756 519.259
18/ SBD 
of 07-08 
4-6-07

0.00 250.00 171.63 171.63 33.00

5
Construction of Traffic Rotarry and 
Improvement of wing roads at Kantatoli 
chowk, Ranchi

1862.61
05.08.10 
/4943(S)

725.33 08.09.10/763 0.00 1143.90 635.16 635.16 34.00

6
Construction of Boundary wall along 
ICAR land in Section III of Ranchi Ring 
Road

1.15 47.15
06.09.10 
/5068(s)

47.15 09.09.10/772 41.37
17F2/10-
11/12.10.

10
0.00 42.00 5.63 5.63 13.00

7
Shifting of Utility Services (PHE&Ele) for 
4/2 laning of Ranchi-Patratu-Ramghar 
Road

2089.13
31.07.10/4
207(s)

0.00 2089.13 2089.13 2089.13 100.00

8
Diversion of Forest land for 4/2 laning of 
Ranchi-Patratu-Ramghar Road

114.10
04.09.10/5
047(s)

0.00 118.47 118.47 118.47 100.00

9
Widening & Strengthening of road from 
Kanke road (Ram Mandir) to Booty road 
via Ranchi Collage, DC, Residence

1.54 253.94
03.7.08/49

72(s)
253.94 24.09.08/1143 229.16

23F2/08-
09/04.10.

08
254.55 7.23 5.50 260.05 100.00
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10
Widening & Strengthening of Ranchi-
bariatu Road

7.90 3124.96
1584(S) 
/24.03.09

1937.20 31.07.08/1084 1903.81
11.10.07/
15F2/07-

08
2363.20 612.82 612.81 2976.01 94.00

10 Sub Total 54.18 11357.68 6619.17 5881.25 5621.60 4643.55 3997.58 9619.18 163.56
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Circle : Ranchi                              

Div : Gumla 

1
W/S of Khunti-Torpa-Kolebira 

Road(Km. 56 to 81.6)
25.60 2253.50

CRF-

JHR/ 06-

08

2455.32 22.07.06 /745 1020.14

27.10.06 

/2F2/06-

07

897.65 120.00 105.79 1003.44 98.36

2
W/S Manoharpur-Anandpur Bano-
Koleabira Road (SH 4 Km. 26.4 to 84.52)

29.00 3206.84 150.00 800.00 650.37 800.37 24.96

3
W/S Manoharpur-Anandpur Bano-
Koleabira Road (SH 4 Km. 55.4 to 84.52)

29.12 2982.96
25.08.09/
1/NCB

449.00 1000.00 794.44 1243.44 41.68

4
W/s of Gumla (Majhatoli-at NH 

78)Chainpur-Dumri-Mehuwadhar Part-1 
Km. 0 to 30.5

30.50 2543.61
19.12.08/7
.9.66(s)

2544.00 07.02.09/186 2705.82
23.10.09/
2/NCB

365.51 500.00 249.81 615.32 22.74

5
W/S of Gumla (Majhatoli-at NH78) 
Chainpur-Dumri-Mehuwadhar Part-II Km. 
30.5 to 66.958

36.45 2324.95
02.03.09/1
129(S)

2295.20 13.06.09/563 2045.55
25.02.10/
4NCB

275.00 800.00 570.46 845.46 41.33

5 150.67 15795.97 13120.07 11961.31 2137.16 3220.00 2370.87 4508.03 37.69

Circle : Ranchi                              

Div : Khunti 

8673.91
24.12.07/ 
7978(s)

5825.55
28.01.08/ 112 

CDO

Sub Total
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1
W/S in Khunti-Torpa-Kolebira Road 

(Km. 13 to 56) 
44.00 2253.50

16.05.06 

/CRW/N

H/28014/0

7/05/NHR

/NH3

2455.31
22.07.06  

/745(S)
1439.25

27.10.06 

/1F2/06-

07

1622.01 218.24 176.31 1798.32 93.80

1 44.00 2253.50 2455.31 1439.25 1622.01 218.24 176.31 1798.32

Circle : Ranchi                              

Div : Ring Road

15578.88
(1) 1/07-
08 dt. 

05.06.07

555.68
(2) 2/07-
08 dt. 

28.08.07

2
Ranchi Ring Road Section-III, IVmV&VI 

(Alignment)
133.15

04.12.09/6
151(s)

133.15
04.12.09/6151(

s) WE
133.15 133.15 100.00

3 RRR-Section V & VI (Alignment) 133.48
28.05.10/2
939(s)

133.48
28.05.10/2939(

s)
133.48 133.48 133.48 100.00

3 22.98 20655.63 17426.15 16134.56 11002.67 6333.48 5517.17 16519.84 33.58

21.05.06 
/1413(en.)

1 22.98
10.12.04 
/5065(S)

17293.00

Sub Total

16253.2110869.5220389.00 5383.696200.00 71.37Ranchi Ring Road Section-VII

Sub Total
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Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Ranchi                              

Div : Ranchi Rural

1 W/S of Rahe-Sita fall Roads 11.40 602.71
22.08.05/ 
2844(S)

583.10
13.11.06/ 
1140(En)

589.23
22.03.06/
22F2/05-

06
183.55 0.00 0.00 183.55

31(agrement 
rescind)

2
Remaining work of W/s of Sonahatu 
Milan Chowk road

23.90 1690.19
30.05.09/2
552(s)

1690.19 16.06.09/565 1515.10
11.09.09/
02/09-10

275.00 400.00 224.37 499.37 33.00

3A W/S of Angara-Hundru Fall Road 21.10 863.99
22.08.05/2
843(S)

773.94
16.09.06/1978(

E)
747.73

21F2/05-
06                  

23F2/ 06-
07

244.48 0.00 244.48
33(old 

agrement 
rescind)

B
Remaining works of W/S of Angara 
Hundru Fall Road (0-7)

7.00
1681(s)/28
.03.09

264.12
03/09-

10/22.09.
09

233.83 50.60 284.43 100.00

C
Remaining works of W/S of Angara 
Hundru Fall Road (8-14)

6.00
1681(s)/28

.03.9
285.07

02.03.09/
9/08-09

301.27 0.00 301.27 100.00
1155.78 1155.78 02.12.08/1601 52.00
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D
Remaining works of W/S of Angara 
Hundru Fall Road (15-21.1)

15.21
1681(s)/28

.03.9
277.28

02.03.09/
10/08-09

291.28 0.00 291.28 100.00

3 84.61 4312.67 4203.01 3678.53 1529.41 452.00 274.97 2562.94

Circle : Ranchi                              

Div : Simdega

1
W/S of Simdega-Rengari-Kersai-Bolwa 

Road up to Orissa Border
NA 48.21 3452.79

5631/23.0
8.08

3558.92 189/10.02.09 3785.2
29.07.09/
01 / 09-

10
883.23 700 220 1103.23 26.57

2

W/s of Simdega-Sewai-Kenkel-Kurdeg-

Kutuma Kachar upto Chattisgarh 

Border Road (CRF)

63.2 4621

RW/NH-

28014/20/

2009/JHR

/ dt. 

01.10.09

4796.15 16.12.09/1090

2 Sub Total 111.41 8073.79 3493.6 3785.2 883.23 700 220 1103.23

Sub Total
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No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.
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ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11
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(State Highways Wing)
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Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Hazaribagh                              

Div : Hazaribagh

1
W/S of Hazaribagh-Katkamsandi-Chatra 
Road in Km. 4.00 to 32.20

29.20 996.84
09.05.08/3
241 (S)

996.84 19.09.07/CE 1353.76
24.03.09/
17(SBD) 
of 08-09

245.65742 300.00 198.13868 443.79610 32.78%

2
(i) W/S of Hazaribagh-Barkagaon-Tandwa 
Road in Km. 0.00 to 12.00

47.05 2394.23
495(S)/ 
14.08.07

2430.65
18.07.07/CE, 

CDO
697.80

18.08.09/
1(SBD) 
/09-10

57.08874 150.00 78.07169 135.16043 19.36%

(ii) W/S of Hazaribagh-Barkagaon-
Tandwa Road in Km. 13.00 to 24.00

817.60
10.10.08/
14SBD/0
8-09

227.08 250.00 139.25 366.33 44.80

(iii) W/S of Hazaribagh-Barkagaon-
Tandwa road in Km. 25 to 36

0.00
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Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 
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(iv) W/S of Hazaribagh-Barkagaon-
Tandwa road Km. 37 to 47.05

768.69
10.10.08/
13SBD/0
8-09

293.34 300.00 247.05 540.39 70.30

3 76.25 3391.07 3427.49 3637.85 823.17 1000.00 662.51 1485.68Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.
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Mar., 10
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Expendi-
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% Finan-cial 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Hazaribagh                              

Div : Bokaro

1(a)
Widening and Strengthening Work in Km 
0 to 30.6 of Dumri-Nawadih-Bermo Road

657.22
09.9.04 / 
1F2 04-
05

389.20 389.20 59.22

(b) Blance Work 638.32
22.10.09/
09-10

537.12 100.00 89.42 626.54 98.15

2
W/S work for two lane in km. 24.00 to 
34.00 of Narki Bokaro road for the Year 
2007-08

11.00 798.36
17.09.07 
/5843(S)

806.30
21.06.07/ CE, 

CDO
837.70

04.02.08   
1F 2       

2007-08
703.15 129.32 128.82 831.97 99.32

23.07.09/697 
WE

1006.9430.60
11.07.09/3
258(s)

1006.94
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Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

3
Strengthening and improvement to 
Lohapatti Chandrpura Road 1.6 to 0.5 Km.

8.90 900.29

18.03.08//
RCD 

Vivid 06-
81/2004?2
034(s)

900.29
17.12.07/CE,C

DO
922.18

22.12.08/
SBD 2/08-

09
216.54 236.00 236.00 452.54 93.93

3 50.50 2705.59 2713.53 3055.42 1846.01 465.32 454.24 2300.25 75.28Sub Total
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Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 
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Approval
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Circle : Hazaribagh                              

Div : Chatra

1 W/s of Chaupara-Chatra in KM. 0 to 9.00 9.00 891.84
28.02.09/1
069(s)

891.84
26.03.09/383(e

nc)
778.43

03.06.10/
1 SBD of 
10-11

0.00 250.00 147.92 147.92 19.00

2
W/s of Chaupara-Chatra in Km. 10 to 
27.00

18.00 1360.34
23.08.08/5
625(s)

1760.07
5625(s)/23.08.

08
1636.41

15.01.10/
09-

10/01(SB
D)

349.00 600.00 308.30 657.30 39.00

1
W/S of Simaria Bagra Road Km. 0 to 
8.935

8.94 833.23
20.07.07/4
242(s)

841.51
28.05.07/688 

WE
701.72

28.11.07/
11F2

757.74 0.00 0.00 757.74 100.00

2
W/S of Tandwa Rai-Khelari Road in 0 to 
15

15.00 800.73
24.08.07/5
300(s)

808.69
04.07.07/813 

WE
809.84

18.12.07/
13F2

420.87 250.00 0.00 420.87 62.70

3
W/S of Simaria Tandwa in Km. 0 to 
27.375

27.37 2737.57
18.12.07/7
873(s)

2737.57
04.07.07/813 

WE
2937.00

06.05.08/
01

750.00 1500.00 934.98 1684.98 96.20

4 W/S of Chauparan Chatra in Km. 28 to 49
28 to 
49.2

1248.44
18.12.08/1
235(s)

1411.72
29.06.09/ 
600(incl)

1418.59
17.08.10/
02 SBD

0.00 300.00 33.18 33.18 2.33

4 78.31 7872.15 8451.40 8281.99 2277.61 2900.00 1424.38 3701.99 26.15

Circle : Hazaribagh                              

Div : Dhanbad

1
W/S of Pathardih-Chandankiyari-Barmasia 
Road in Km. 2.6 for the  year 2007-08

2.73 281.38
05.10.07/ 
6401(S)

281.38 295.31
12.05.08/
2F2/08-

09
285.41 15.82 6.24 291.65 97.78

Sub Total
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2
Two lane Widening & Strengthening of 
Bank More to Jora Phatak Road in Km. 0 
to 1.76 for the year 09-10.

1.76 85.91
02.07.09/3
014(s)

83.83 14.07.09/ 1135 77.96
16.09.09/
9F2/09-

10
45.32 15.00 5.92 51.24 62.09

3
Widening & Strengthening of Dhanbad-
Patherdih-Sindri Road from Km. 0.00 to 
7.0 (7.0Km.)

25.65 963.01
13.07.09/3
276(s)

955.74 04.08.09/1436 925.25

24SBD 
09-

10/16.12.
09

90.00 550.00 373.29 463.29 30.73

4
Widening & Strengthening of Park Market 
to Howrah Motor Road in Km. 0.00 to 
3.78 (3.78KM) for the year 09-10.

3.78 317.57
01.08.09/3
785(s)

308.66 22.08.09/1576 317.67

2 
SBD/201

0-
11/19.07.

10

100.00 0.00

5

Balance Strengthening of Dumra-Bermo 
via Harna Chowk and Vimkanali Road 
(from 0.00 to 6.00)Jmunia Bridge for the 
year 2010-11

6.00 278.91
07.07.10/584 
CE,CDO

178.60
16F2/10-
11/29.10.

10
50.00 19.92 19.92

5 39.92 1647.87 1908.52 1794.79 420.73 730.82 405.37 826.10 18.59Sub Total
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No.
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Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 
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DPW-R
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(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Hazaribagh                              

Div : Giridih

1
W/S of Dumri-Giridih Road from Km. 0.0 
to 42.60 in two lane.

42.60 2702.82
21.02.09/8

92(S)
2756.60

28.02.09/315(
WE)

2371.57
SBD No. 
of 09-10

267.16 300.00 234.91 502.07 21.17

2
W/S of Kowar-koderma in 2 Lanes  form 0 
to 37th Km.

79.00 6364.57
21.08.09/4
207(s)

6364.57 02.09.09/828 3115.50
09-10/3 
SBD

0.00 300.00 300.00 300.00 9.63

3
W/sGiridih-Gandey-Narayanpur-Jamtara 
road km 0 to 35

35.00 1693.99

210(S) 
ndt.12.01.
07( km 0to 

43.6)

1971.55

Submitted to 
C.D.O. by 
S.E.HZB 
memo 

no.741Dt.11.4.

1451.14
10F2 of 
07-08

1451.00 9.59 9.59 1460.59 100.00

4
W/s of Tisri-Thangsingdih-Kauakol mroad 
in km 0 to37.378 and link road chandauri 
to tisri via Kodiabank in km 0 to 8.925

46.30 1549.88
21(S)Dt.3
1.01.03

1549.88
EnC letter--
dt6.6.02

642.80
7F2 of 03-

04
426.86 426.86 66.40

5
W/s of Tisri-Thangsingdih-Kauakol mroad 
in km 0 to37.378 and link road chandauri 
to tisri via Kodiabank in km 0 to 9.363

46.11 2208.52
4635(S) 
dt.19.08.1

0
2208.52

529(WE)dt.14.
6.10/753(WE)

dt.4.9.10
0.00 0.00

2 Sub Total 249.02 14519.77 14851.12 7581.01 2145.02 609.59 544.50 2689.52

Circle : Hazaribagh                              

Div : Koderma



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

1 W/S of Domchanch-Dhab Road 16.40 889.56
03.08.09/3
800(s)

889.55 23.06.08 141.14
11F2/09-

10
66.07 76.00 71.21 137.28 100.00

2
W/S of Kowar-Koderma Road for two 
lane

42.00 6364.00
21.08.09/4

207S
6364.60

02.09.09/828 
WE

3137.89
29.12.08/
01SBD

948.05 950.00 466.81 1414.86 46.00

2 58.40 7253.56 7254.15 3279.03 1014.12 1026.00 538.02 1552.14

Circle : Hazaribagh                              

Div : Ramgarh

1
Strengthening of Nai Sarai-GiddiÁ'road in 
Km. 0.00 or 17.40 (length=21.12 Km.)

17.40 958.71
24.03.08/                         
2130(S)

958.71
29.04.08/ 632/                    

CDO
1099.66

10.07.08/
1(SBD)/0

8-09
1100.00 0.00 0.00 1100.00 100.00

2
W/S of Ormanjhi-Hundru Fall via Charu 
Sikidary road in Km. 0.00 to 23.50 total 

(length = 21.12 Km.
21.12 1768.01

24.03.08/                                
2150(S)

1768.01
29.04.08/ 632/                    

CDO
1826.93

10.07.08/
2(SBD)/0

8-09
1900.00 0.00 0.00 1900.00 100.00

3
W/S of Gola-Charu Missing Link Road via 

Idd more from Km. 0.00 to 6.82
6.82 510.72

04.01.08/  
88(S)

515.80
15.05.07/ CE, 

CDO
587.29

21.04.08/
1F2 of 08-

09
137.22 137.22 23.37

4
W/S of Silli more to Dhakagadha  in Km. 

0.00 to 6.30
6.30 699.40

26.02.08/                          
1440(S)

699.40
07.03.08/382/C

E,CDO
826.97

29.05.10/
1 SBD/10-

11
826.00 822.97 822.97 84.60

Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

5
Widening of Ramgarh Bhurkunda - 

Patratu - Ranchi Road (4/2 lane Road)
33.50 - - - - - - 1161.00 1161.00 1161.00 -

4 Sub Total 85.14 3936.84 3941.92 4340.85 3137.22 1987.00 1983.97 5121.19



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Dumka                              

Div : Dumka

1
Widening & Strengthening of Dumka-
Airport Road from 0 to 4 Km.

4.00 300.66
08.11.08/7
072(s)

300.66
10.12.08/1646(

WE)
305.00

28.02.09/
23(SBD)/
08-09

305.00 6.77 6.77 311.77 100.00

2
Widening & Strengthening of Jama-
Jamtara Road from 15.34 to 34 km.

18.66 1203.95
21.02.09/8

93(s)
1227.90 13.10.09/1386 1277.86

29.05.09/
1 

(SBD)/09-
10

1275.00 106.00 106.00 1381.00 100.00

3
Widening & Strengthening of Kathikund-
Shikarapada Road from 0 to 16.45 km.

16.45 1852.18
21.02.09/8

94(s)
1886.51 11.10.08/1375 1772.57

18.06.09/
2(SBD)/0

9-10
845.75 926.00 921.00 1766.75 99.67

3 39.11 3356.79 3415.07 3355.43 2425.75 1038.77 1033.77 3459.52 38.07Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Dumka                              

Div :Deoghar

1
W/S of Baratanr-Jarmundi Road (2002-03) 
(Culverts work only)

32.85 854.50
05.09.02 
/4396(S)

896.39 06.05.02/ EIC 84.70
05.03.03/
27F2/  
02.03

86.22 0.00 0.00 86.22 100.00

1a
W/S of Baratanr-Jarmundi road (Road 
works only)

727.40
17.07.03/
1F2/03.0

4
696.00 0.00 0.00 696.00 94.67

2
(a) W/S of Sarath Palajori Road under 

CRF (2007-08)
20.00 1597.49

31.03.07 

/RW/NH-

28014/07/

2005/JHR

/NH-3

1653.99
17.05.07/ CE 

(CDO)
1559.33

25.07.07/

9F2/07.0

8

995.15 0.00 0.00 995.15 64.00

(b) Investigation of Quality & 

Specification of work of Sarath Palajori 

road Under CRF.

29.91
10.02.10/

216(s)A
29.91 0.00 0.00 29.91 100.00



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

3 W/S (Two lane) of Ghormara-Badia road - 24.40 1941.00
4953 
(S)dt. 
14.8.07

1970.62
CE, CDO 

Memo no.750 
dt. 06.6.07

1971.43
18.02.08/ 
19F2 of 
07-08

671.00 100.00 0.00 671.00 34.00

4
W/S (Two lane) of Madhupur-Laharjori 
road

- 21.64 2175.43
4964 
(S)dt. 
14.8.07

2208.56
CE, CDO   dt. 

13.6.07
1307.95

10.03.08/
20F2/07-

08
126.60 0.00 0.00 126.60 10.29

5 W/S of Deoghar-Rikhiya road - 5.40 366.32
6400(S)dt. 
05.10.07

366.32
CE, CDO  dt. 

21.9.07
337.53

10.03.08/
1SBD/07-

08
286.68 50.00 21.15 307.83 91.00

6 W/S of Satsangnagar to Bhirkhibad road - 34.50 3405.57
5847 
(S)dt. 
17.9.07

2735.19

CE, CDO 
Memo no. 
1315 dt. 
7.11.07

2493.43
10.04.08/
1SBD/08-

09
1609.15 200.00 36.54 1645.69 64.50

138.79 10340.32 9831.07 8511.68 4500.71 350.00 57.69 4558.40 80.80Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Dumka                              

Div :Godda

27.08.04 
/2F2 /04-

05

17.07.07/
2F2 /07-

08

2
W/S of Sahebgunj-Mirzachowki Road (18 
to 25.4 Km)

8.40 1638.60
20.10.05 
/Nil

1423.63 08.02.07 / Nil 423.27
14.08.06 
/1F2/05-

06
316.52 0.00 0.00 316.52 75.00

3
W/S of Godda-Sundarpahari Dharampur 
Road (0 to 31.0 Km)

31.00 2340.89
20.07.07 
/4251(S)

2364.18
24.04.07 / CE, 
CDO, 548

2481.39
28.04.08/
1 SBD/08-

09
1034.77 150.00 84.49 1119.26 45.00

4
W/S of Meharma-Gangti Road  (0 to 18.60 
Km)

18.60 1622.31
14.08.07 
/4987(S)

1645.67 07.05.07 / 597 1632.71
07.12.07 
/13F2 of 
07-08

946.80 132.62 87.19 1033.99 63.00

95.00953.21946.511 0.00953.21

21.05.04  
/375(CE, 

CDO) 25.04.05 
/551

0.001232.30
W/S of Godda Hansdiha Road (Km 0 to 
27Km.)

1020.4927.00
28.02.04 
/776(S)W

E



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

5
W/S of Godda-Panjwara Road (0 to 5.4 ) 
under CRF

5.40 651.16

Govt of 

India 

SRW/ 

NIT 

28014/01/

2007 

701.91 15.04.08/588 682.32

31.05.08/

3F2/08-

09

587.99 25.00 25.00 612.99 90.00

6
W/S of Godda-Panjwara Road (5.4 to 12.5 
Km.)

7.10 1033.90
18.02.08/ 
1234(s)

1137.61 20.09.07/ 1111 1186.17

03.10.08/
4-

SBD/08-
09

1103.26 75.00 29.62 1132.88 90.00

7
Widening & Strengthening of Godda-
Hansdiha Road from (28 to 32.5 Km.)

5.12 683.68
04.12.08/7
683(s)

683.68
30.12.08/CE,C
DO/1773(WE)

637.85
02.03.09/
5 SBD

633.30 19.50 16.29 650.23 100.00

8
Widening & Strenghening of Godda-
Pirpaiti Road (9 to 16 Km.)

8.00 1254.00
31.12.08/
CRF-JHR-
2008-22

1112.94
07.02.09/L 

no.177/CDO-
102/2007

1077.75
W.O. of 
30.09.09

228.00 650.00 452.52 680.52 63.00

9
Widening & Strengthening of Godda-
Pirpaiti Road (17 to 24 Km.)

8.00 1194.00
31.12.08/
CRF-JHR-
2008-23

1053.47
07.02.09/L 

no.178/CDO-
102/2007

1024.85
W.O. of 
30.09.09

253.00 350.00 213.42 466.42 46.00

10
Widening & Strenghening of Godda-
Pirpaiti Road (25 to 32 Km.)

8.00 1137.00
31.12.08/
CRF-JHR-
2008-24

962.51
07.02.09/L 

no.180/CDO-
102/2007

897.46
W.O. of 
30.09.09

210.00 450.00 450.00 660.00 74.00

11
Widening & Strenghening of Godda-
Pirpaiti Road (32 to 42 Km.)

10.00 1255.00
31.12.08/
CRF-JHR-
2008-25

1151.56
07.02.09/L 

no.179/CDO-
102/2007

1132.52
W.O. of 
30.09.09

314.00 800.00 737.93 1051.93 93.00

12
Widening & Strengthening of Godda-
Pirpaiti Road (43 to 52 Km.)

10.00 1213.00
27.02.09/J
HR/09-26

1213.00 CDO 1063.98
17.09.09/
03/SBD/
09-10

202.00 300.00 219.07 421.07 40.00

13
Widening & Strengthening of Godda-
Pirpaiti Road (53 to 61.875 Km.)

9.87 1256.00
27.02.09/J
HR/09-27

1256.00 CDO 1097.79
01.10.09/

WO
120.00 350.00 173.59 293.59 27.00

13 156.49 16511.84 15652.67 14358.55 6902.85 3302.12 2489.12 9392.61 25.33

Circle : Dumka                              

Div :Jamtara

Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Dumka                              

Div :Pakur

1
Re-construction of Pakur-Barharwa Road 
0 to 12 Km.

N.A 12.00 1235.26
17.09.07/ 
5841(S)

1235.26 1290.73
1 SBD/08-
09/08.05.

08
395.56 57.00 51.48 317.04 24.56%

2
Reconstruction of Pakur-Dhuliyan Road 0 
to 6 Km.

N.A 1310.00
12.08.08/2

81
1310.00

C.E. CDO 
L.No. 

1238(Anu) dt. 
18.09.08

1387.13
28.05.09/
1SBD/06-

10
650.00 600.00 498.09 1148.09 82.77%

6.00



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

3
In Pakur Dhulian Road-Shifting of water 
supply pipe line, Replacement of bridge & 
Protection work.

N.A 1573.04
19.03.08/2
097(S)

1573.04
05.11.09/1007 

CE
790.17

1SBD/10-
11/27.10.

10
700.00 0 0.00 700.00 44.00%

4
Widening & Strengthening of Godda-
Sunderpahari- Dharampur Road Km. 32 to 
45 Km.

N.A 14.00 1325.27
11.09.09/4
558(s)

1325.27 0.00

4 32.00 5443.57 5443.57 3468.03 1745.56 657.00 549.57 2165.13 20.25Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Dumka                              

Div :Sahabganj

1
W/S of Mirja chowki Boarijor Road & 
Fossil Park link Road

21.60 1638.60
31.10.05 
/3899(S)

1423.63
08.02.07 
/163WE

978.82
21.11.06/ 
14.08.06

891.07 0.00 0.00 891.07 91.00

2 W/S of Simra Boarijor-Borio Road 4.75 390.34
01.07.06 
/2651(s)

390.34
24.07.06 
/752WE

40.36 0.00 0.00 40.36 10.00

3

Re-Construction of Pakur-Barharwa Road 
from Km. 13.00 to 29.00 and Barharwa to 
Digghi More upto MH-80 link  Road from 
Km. 0.0 to 3.65.

20.65 3223.13
5841(s)/ 
17.09.07

2093.58
20.12.07/1493

WE
2300.90

14.03.08/ 
19(SBD)/ 
07-08

549.29 0.00 0.00 549.29 15.00

4
Approach Road of Kami River Bridge near 
Mohabbatpur on Pathna-Durgapur-
Hiranpur Road for the year 2009-10.

60.60
17.06.09/2
829(s)

65.02
04.09.09/1048 

SE
67.50

26.02.10/
4F2/09-

10
40.00 27.50 15.94 55.94 83.00

47.00 5312.67 3972.57 3347.22 1520.72 27.50 15.94 1536.66 44.00Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Chaibasa                            

Div :Chaibasa

1
W/S (for two lane) of Asura PWD Road to 

Balandia-Kumardungi Road
38.65 3674.68

28.08.07 
/5379(S)

3939.42 836 / 10.07.07 3945.39
18.02.08/ 

21dt
3179.75 1000.00 1000.00 4179.75 100.00

2
W/S  (for two lane) of Hatgamharia PWD 
Road to Balandia-Bhonda-Mandhgaon-

Benisagar Road
44.48 3232.75

28.08.07 
/5377(S)

3264.92 837 / 10.07.07 3508.68
05.03.08/
22F2 of 
07-08

981.86 500.00 346.45 1328.31 37.86

3
W/S (for two lane) of Singhpokharia PWD 
Road to Jhinkpani-Siringsia-Jagannathpur-

Jaitgarh Road
33.66 6863.28

28.08.07 
/5380(S)

6931.57 839 / 10.07.07 4756.11
26.02.09/
23/08-09

1560.00 1200.00 1200.00 2760.00 55.00

4
S/W of Chaibasa-Tatanagar-Bharbharia-
Kumardungi-Andhari-Manjhgaon Road (0 

to 60.00 Km)
27.00 4931.88

18.09.07/ 
5889(S)

4980.95 10.07.07/ 853 2829.83
26.02.09/
21 of 08-

09
172.99 250.00 243.28 416.27 14.71

Reconstruction of Hata Chaibasa Road (0 
to 41.05 Km.)

8895.78 14.03.08/424 1996.93
26.02.09/
22 of 08-

09
599.69 719.96 1319.65 66.08

196.12 185.33
14.05.10/
1F2 of 10-

11
88.42 88.42 47.71

6 Chaibasa-Saitwa Road 22.50 2296.27
19.12.08/7
977(s)

1673.12
29.12.08/47/20

08
1789.23

2/10
2.06.201

0

300.00 155.00 155.00 8.66

6 174.29 30737.40 28012.64 19011.50 6494.29 4150.00 3753.11 10247.40 29.06Sub Total

12.02.08/ 
1097(S)

5
(B) Construction of High level RCC Bridge over 
padri river at 34+277 Km. under Reconstruction of 

Hata-Chaibasa Road

8.00 9738.54 900.00



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Chaibasa                            

Div :Jamshedpur

1
W/S of Jamshedpur - Hata Road ( 0 to 

18.100Km.) (CRF) (NEW)
18.10 1915.84

RW/NH 28 

114/04/07J

HR/NH3 

dt 09.03.07

1715.47

C.E. CDO 

L.No. 571(E) 

dt. 30.4.07

1775.89

30.06.07/ 

2F2 of 

2007-08

1715.19 0.00 1715.19 96.00



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

2
W/S Barabhoom-Bandoyan Road (0 to 

10.800Km.) (CRF) (NEW)
10.80 880.17

SRW/NH28 

014/07/2005 

JHR/NH3 

dt.15.11.06

839.22
77(E) dt. 

22.1.07
731.59

28.05.07/ 

1F2 of 

2007-08

444.35 0.00 444.35 60.73

3
Widening & Strengthening of Hata-Tiring 
Road

13.16 918.58
08.01.07/NH 

28014
775.27 08.02.07/164 727.28

31.07.07/
9F2/07-

08
717.26 76.92 76.92 794.19 100.00



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

4
W/S of Patamda Link Road (0.00 to 6.664 
Km.) (Balance Work)

09.02.08/14
5(e)

112.35 0.00

4 42.06 3714.59 3442.31 3234.76 2876.80 76.92 76.92 2953.73 50.26Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Chaibasa                            

Div :Manoharpur

1a
Reconstruction work of Hat Gamarhia 
Jagannathpur Noamundi Bara jamda 
Baraiburu Road ( 0 to 44.8 )

44.80 12737.69
1.12.06 
/3549(S)

12245.64
7.12.06 
/1220(S)

14592.63
14  / 06-

07
13840.67 480.00 454.33 14295.00 97.96

1b
Consultants Supervision of reconstruction 
work of Hat gamrahia-Noamundi 
Baraiburu Road ( 0 to 44.8)

44.80
1.12.06 
/3549(S)

282.20
1F2 /07-

08
272.00 0.00 24.50 296.50

2
W / S of Baraiburu to Saidal two lane road 
from Km. 0.00 to 7.00

7.00 1082.27
28.08.07/ 
5375(S)

1082.27
27.12.07/ 
1506(S) CDO

1175.71
15.12.07 
/ 12 F2 of 
07-08

646.98 259.07 250.00 896.98 76.29

3
W/S of Saidal-Chotanagara-Salai Two 
lane road from Km. 0.00 to 22.80

22.80 2915.75
28.08.07/ 
5376(S)

2915.75
27.12.07/ 
1510(S) CDO

3334.55
19.02.08/ 
13F2/ 07-

08
1484.00 400.00 202.51 1686.51 50.58

4
W/S of Salai-Manoharpur Two lane road 
from Km. 0.00 to 22.00

22.00 2872.23
28.08.07/ 
5381(S)

2872.23
19.12.07/1484(
S)

3239.59
27.02.08/
14F2

3239.00 0.00 0.00 3239.00 99.98

5
W/S of Manoharpur-Anandpur-Bano- 
Kolebira Road from  Km. 0.00 to 26.40

26.40 8673.91
24.10.07/ 
7978(S)

8760.21
28.01.08/112(S
)

3222.19
14.03.08/
15F2

2118.00 1105.00 1100.92 3218.92 99.90

6
Construction of Inspection Bhawan 
Anexic at Jaganathpur

65.64
25.02.08/ 
1423(S)

65.64
11.01.08/ 
100(S)

62.78
05.05.08/
1F2/08-

09
37.23 25.00 0.00 37.23 59.30

7
W/S of Majhgaon-Khairpal-Jantgarh-
Nowamundi Road in Km 30.00 to 56.50 
Km.

27.50 4982.48
28.08.07/5
378(s)

4982.48
05.05.08/646(s

)
3216.21

26.02.09/
6/08-09

782.43 1800.00 1268.97 2051.40 63.78

8
Vasant Construction Co. (India) 1408, 
14th Floor B.Wing, Shankar Seth Palace, 
Janiji Rd. Mumbai.

50.00 3990.00
28.02.04/7

76(s)
1264.66

14.12.04/728(s
)

1124.52
9F2/06-

07
842.28 0.00 0.00 842.28 74.90



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

8 245.30 37319.98 34188.88 30250.38 23262.59 4069.07 3301.23 26563.82 41.58Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Chaibasa                            

Div :Saraikela-Kharsawan

1

Re-Construction of Hata-Chaibasa Road 
0.00 to 33.05 Km.                       &                                         

2.constr.of high level R.C.C. Brirdge over 
local river Km.21.785 on Hata-Chaibasa 

rd.

33.05   &    
3x16=48

9738.54
12.02.08/1
097(S)

8895.78   &   
96.89

14.03.08/0.424 
C.E           &             
C.E. CDO 
1748(E) 

dt.26.12.08

8891.13        &                    
96.32

26.12.08/
08-09/12    

&            
10f2/09-

10 
dt17.03.1

0

2842.87(28
38.15 
&4.72)

2200.00
1606.64(1541
.38 & 65.26)

4379.53 & 
69.99

72.00

2
Widening and Strenthening of Kandra 

Chandil Road Km. 0.00 to KM. 5.85 under 
Economic Importance Scheme.

5.85 919.14

JHR/ NH-
3 30.07.08 

DIS 
03.012.08/
7657(S)

919.14
26.12.08/1748(

E)
921.98

28.02.09/
16/08-09

100.00 200.00 165.99 265.99 29.00



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

3

Widening and Strenthening of Kandra-
Chandil Road Km. 5.85 to Km. 12.45 to 

(6.60 Km.)                    strengthening 
the diversion at      km12/1HL 

Bridge                                  
strengthening the diversion at      

km12/1HL Bridge   strengthening the 
diversion at      km12/1HL Bridge   
strengthening the diversion at   

6.66
1588.28(68
0.16+908.1

28)

JHR/NH-3 
128.08 

DIS 7657 
(S) dt. 

03.12.08

1588.28
26.12.09/C.E.
O.1749(E)

1579.16
28.02.09/
17/08-09

150.00 300.00 300.00 450.00 28.00

4
Widening and Strengthening of Kuchidih 
Road (1.8 km.) from 11th km. of Kandra-

Chawka Road
1.8 167.18

12.02.09/7
35(s)

167.18 1.68
29.07.09/
1F2/09-

10
0.00

4 Sub Total 14.31 10824.86 2674.60 2502.82 250.00 2700.00 2072.63 5165.51

Circle : Medininagar                            

Div :  Medininagar



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

1
Improvement work in Chhattarpur-
Dumaria Road from (Km 0 to 23.2) .

23.20 1031.90
10.08.05 
/2661(S)

1117.56
14.03.07 /345 

(Anu)
1012.50(968.16

+44.34)

21.04.06/ 
1F2/ 06-

07
963.00 138.41 138.41 1101.41

106% as per 
A/A(including 

claim)

2
Reconstruction of Daltonganj-Lesliganj- 
Panki Road from Km. 0 to 45.175

45.17 7398.43
12.02.08/ 
1098(s)

5438.42
04.03.08/ 
356(WE)

8056.46
26.08.08/
12SBD 
of 08-09

5884.99 1147.00 1113.11 6998.10
94% as per 

A/A

3
Construction of Bishrampur Mahugain 
Itko road in Km. 0 to 18.90 (single lane 
including passing lane for the year 08-09)

18.90 1042.20
19.02.09/8

50(S)
1062.93

27.02.09/L.No-
302(WE)

1022.49
06.06.09/
01SBD 
of 09-10

224.99 350.00 272.62 497.61
48% as per 

A/A

3 87.27 9472.53 7618.91 9078.95 7072.98 1635.41 1524.14 8597.12 24.91

Circle : Medininagar                            

Div : Garhwa

1
W/S of Nagar-Untari-Bhawnathpur-
Pancha Dumer Road from Km. 0.00 to 
31.00

31.00 1253.23
02.03.07/ 
985(S)

1373.46
21.04.07 
/534(encl)

1440.34
27.08.07 
/ 1F2/07-

08
1414.38 26.00 0.00 1414.38

98.2%includi
ng payment of 
diff.cost of 
Bitumem

2
Construction of Ketar to Raji Via Sisri-
Arangi Kharondhi Road Km. 0 to 24.1 
(Passing Lane)

24.10 1904.20
04.08.07/ 
4986(S)

1968.02
14.06.08/873(e

ncl)
2017.40

06.08.08/
F2/07-08

1950.00 0.00 0.00 1950.00 96.00

Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

3
Strengthening for single lane of Garhwa-
Chiniya Road from Km. 0.00 to 26.30 Km.

26.30 1898.68
11.07.09/3
257(S)

1338.90 06.08.09/746 1451.85
25.05.10/
01SBD/1
0-11

146.00 145.00 145.00 10,mob.Adv.

4
Strengthening for single lane of Meral-
Bano-Ambakhoreya Road from Km. 0.00 
to 36.725 Km.

36.72 2094.47
11.07.09/3
256(S)

1708.20 06.08.09/748 1754.82
27.02.10/
5SBD/09-

10
146.00 500.00 240.16 386.16 22(mob.adv.)

5
Strengthening for single lane of 
Bhawnathpur to Kharoundhi Road from 
Km. 0.00 to 19.075 Km.

19.07 857.51
11.07.09/3
255(S)

716.78 06.08.09/745 605.65
2SBD/09-

10
132.50 350.00 259.88 392.38 65 (mob.adv)

6
Strengthening for single lane of Nagar-
Untari to Dhurki (Ambakhoreya) Road 
from Km. 0.00 to 24.95 Km.

24.95 1131.38
11.07.09/3
254(S)

1072.94 06.08.09/747 976.36
3SBD/09-

10
0.00 0.00 0.00

162.14 9139.47 8178.30 8246.42 3642.88 1022.00 645.04 4287.92 11.41

Circle : Medininagar                            

Div : Latehar

Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

1

Survey n& D.P.R. toConstruction of 
palrellel security cum service road along 
the railway track for movement of forces 
& logistics between the railway stations

195.00 44.36
22.05.08/3
603(S)

44.36

4F2/08-
09 & its 
suppleme
ntary

42.82 0.00 0.00 42.82 100.00

1 195.00 44.36 0.00 44.36 42.82 0.00 0.00 42.82 67.63Sub Total



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11
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Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Ranchi                              

Div : Khunti 

1
W/S in Khunti-Torpa-Kolebira Road 

(Km. 13 to 56) 
44.00 2253.50

16.05.06 

/CRW/N

H/28014/0

7/05/NHR

/NH3

2455.31
22.07.06  

/745(S)
1439.25

27.10.06 

/1F2/06-

07

1622.01 218.24 176.31 1798.32 93.80

Circle : Ranchi                              

Div : Gumla 

1
W/S of Khunti-Torpa-Kolebira 

Road(Km. 56 to 81.6)
25.60 2253.50

CRF-

JHR/ 06-

08

2455.32 22.07.06 /745 1020.14

27.10.06 

/2F2/06-

07

897.65 120.00 105.79 1003.44 98.36

Circle : Ranchi                              

Div : Simdega

1
W/s of Simdega- Rengaril -Kersai- 

Bolba Road Up to Orissa Border.
NA 48.21 3452.797

5631/ 

23.08.08
3558.926 189/ 10.02.09 3785.20733

29.7.09/ 

01 of 

SBD 09-

10

883.23626 700.00 122.75543 1005.99179 26.57

2

W/s of Simdega-Sewai-Kenkel-Kurdeg-

Kutuma Kachar upto Chattisgarh 

Border Road (CRF)

63.2 4621

RW/NH-

28014/20/

2009/JHR

/ dt. 

01.10.09

4796.15 16.12.09/1090

CRF/ ISC 



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Dumka                              

Div :Deoghar

2
(a) W/S of Sarath Palajori Road under 

CRF (2007-08)
20.00 1597.49

31.03.07 

/RW/NH-

28014/07/

2005/JHR

/NH-3

1653.99
17.05.07/ CE 

(CDO)
1559.33

25.07.07/

9F2/07.0

8

995.15 0.00 0.00 995.15 64.00

(b) Investigation of Quality & 

Specification of work of Sarath Palajori 

road Under CRF.

29.19
10.02.10/

216(s)A
29.91 0.00 0.00 29.91 100.00



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Dumka                              

Div :Godda

5
W/S of Godda-Panjwara Road (0 to 5.4 

) under CRF
5.40 651.16

Govt of 

India 

SRW/ 

NIT 

28014/01/

2007 

701.91 15.04.08/588 682.32

31.05.08/

3F2/08-

09

587.99 25.00 11.64 599.63 88.00

Circle : Chaibasa                            

Div :Jamshedpur

1
W/S of Jamshedpur - Hata Road ( 0 to 

18.100Km.) (CRF) (NEW)
18.10 1915.84

RW/NH 28 

114/04/07J

HR/NH3 

dt 09.03.07

1715.47

C.E. CDO 

L.No. 571(E) 

dt. 30.4.07

1775.89

30.06.07/ 

2F2 of 

2007-08

1715.19 0.00 1715.19 96.58



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

2
W/S Barabhoom-Bandoyan Road (0 to 

10.800Km.) (CRF) (NEW)
10.80 880.17

SRW/NH28 

014/07/2005 

JHR/NH3 

dt.15.11.06

839.22
77(E) dt. 

22.1.07
731.59

28.05.07/ 

1F2 of 

2007-08

444.35 0.00 444.35 60.73



Name ID No. Amount
Date/ Ref. 

No.
Amount Date/ Ref. No. Amount

Date/ 

Ref. No.

Expendi-

ture till 

Mar., 10

Allot-

ment in 

10-11

Expendi-ture 

in 10-11

Total 

Expendi-

ture (11+13)

% Finan-cial 

Achie-

vement

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Progress report of On-going works(Roads-Plan)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Month : January, 2011 State Plan Road Works Amount in Rs. Lakh

Sl. 

No.

Length 

(Km)

Administrative 

Approval
Technical Sanction Agreement Sanctioned Scheme Financial Progress (in Lakh)

Circle : Ranchi                              

Div : Ranchi

1
Construction of 4/2 lane Peripherial road 
in Mega Sports Complex

3.85
25.10.07/4

2(S)
515.81

31.01.07/131 
CE

410.96
03.02.06/
16F2/05-

06

497.02 5.66 502.68 97.00

2
Construction of 6 lane Approach road 
from NH-33 to Main Stadium of Mega 
Sports Complex

1.11
25.10.07/4

2(S)
362.46

30.08.07/1046
CE

297.56
05.10.07/
14F2/07-

08
317.68 0.07 317.75 88.00

3

Providing and fixing wide angle micro 
Presmatic type ix (As per ASTMD-07) Rectro 
reflective cautionary mandatory informatory 
over head Gantry sign Board with supporting 
structure and other furnitures for fitting fixing 

on different Road in Road Town.

184.60
19.11.09/1118 

SE
184.61

16.10.09/
01F2/09-

10
41.06 0.00 40.50 81.56 44.00

Sub Total 4.96 878.28 1062.87 893.13 855.76 0.00 46.23 901.99

878.28 0.00

Mega Sports



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

1
Arunaditiya Projects & 

Mineral
2x1530 2x1530 2x1530 2x1530 2x1530

4 Nos. Complete 
drain com.  & 
paver block in 
flank 1800M 
complete

Y 100.00
15.11.
08

30.0
3.10

CP N

2 R. D. Enterprises Pvt. Ltd. 1.60 1.60 1.60 1.60 comp
3 No. 
Comp.

Y 100.00
19.08.
09

15.0
1.10

CP N

3 Bamar Lawrry and Co. Ltd. 38.97 38.97 38.97 38.97 38.97 100.00
31.03.
09

CP N

4
GKC Projects Ltd. 

Hazaribag
1.00 1.00 1.00 1.00 80.00

17.02.
11

JP

5
M/s Arunaditya Projects & 

Mineral

Letter of acceptance 
given vide letter no. 
2180 dt. 23.12.10

6
Sri Jagat Narayan Rai, 

Kanke Ranchi
60.00

27.11.
10

IP

7
EE, DW&S Division, 

Gonda, Ranchi

EE, DW&S 
Division 
West 
Ranchi

AO Ele, 
Supp. 
Circle, 
Ranchi

CP
Amount transfer to 
concern department

8 DFO East Division, Ranchi CP
Amount transfer to 
concern department

9
Ram Kripal Singh Const. 

Pvt. Ltd
1500.00 1500.00 1500.00 1500.00 1500.00 Comp. Y 100.00

31.12.
08

CP

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                                 

Div : Ranchi

Physical Progress (in Km.)

700M tie beam completed

RemarksName of Contractor
Sl. 

No.

Completion Progress



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

10
Sri Ram Kripal Singh Const. 

(P) Ltd.
7.90 7.90 - 7.90 7.90 7.90

5 Culvert 
& one 
duct 

complete

100.00 100.00
10.04.
09

CP
570.25 Crore paid for 
Land acquisition.

1546.87



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1
Veeranna Construction 

Company, Bangalore
25.60 25.60 25.60 24.60 24.00 1.00 2 N 99.00

26.10.

08

31.0

3.09
IP N Work in Progress

2
Khokhar Infrastructure Pvt. 
Ltd., Tata Road Chaibasa

24.00 21.00 2.00 40 N 25.00
19.01.
11

IP

dk;Z esa rsth ykus gsrq bl 
dk;kZy; ds fucaf/kr 

i=kad 981 fnukad 30-10-
2010 ,oa i=kad 1042 

fnukad 20-11-10 ds }kjk 
Lekfjr fd;k x;k gSA

3
Ganga Construction, Ranchi, 
Palamu

28.00 29.00 13.00 5.00 33 N 44.00
10.09.
10

IP N

dk;Z esa rsth ykus gsrq bl 
dk;kZy; ds fucaf/kr 

i=kad 983 fnukad 30-10-
2010 ,oa i=kad 1042 

fnukad 24-11-10 ds }kjk 
Lekfjr fd;k x;k gSA

4

Coal Mines Associated 
Traders 18A, Park Street, 6-
0/1, Stephen Court, Lift No. 
Kolkata-700071

28.00
21 left 3 
right

9 N 27.00
19.01.
11

IP N

dk;Z esa rsth ykus gsrq bl 
dk;kZy; ds fucaf/kr 

i=kad 987 fnukad 01-11-
2010 ,oa i=kad 

1051fnukad 24-11-10 ds 
}kjk Lekfjr fd;k x;k gSA

5
M/S Krishna Kumar
Balwatiker Daltanganj, 
Palamu

35.00
Gr. II -26Gr III-

5
25 N 45.00

24.05.
11

IP N
Deck slab casting in 

20 culvert Other work 

in progress

140.60 75.60 40.60 29.60 24.00 1.00 109

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                                 

Div : Khunti 

Sub Total

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                                 

Div : Gumla 



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1
Reedy Verrnna cons. Pvt. 

Ltd., Banglore

Work as 

per 

Agreement

44.00 44.00 43.50 43.50
500m                                           

500m

6nos/10n

os 

280/500m(
Drain work 

99.00
18.10.

08

31.0

3.10
CP -

43.50 10

1

M/S Somdatt Builders Pvt. 
Ltd. And M/S Srinet & 
Shandilya construction(P) 
Ltd. (JV)

17.60 Km. & 
4.36 Km. in 
Progress

13.00 Km. 
& 1.4 Km 

in 
progress

9.50 7.20 Nil

920m 
complete(R
etaining 
wall)

29 no. 
complete 6 
in progress

Nil 29.65
27.06.
10

In Progress N

2
M/S HSS I.&VKS (JV) 
Supervision Consultant)

Consultancy Services to 
the above work.

0.00 0.00 9.50 7.20

Sub Total

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                                 

Div : Ring Road

Sub Total



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1
M/S Highway&Hydel 

Project(P) Ltd.
6.00 5.00 17/36 N 31.00 N

old Agreement 
Rescinded To tender in 
two parts vide EIC 
letter no 5451(s)dt 
n24.09.10 . Amount 
exceeds permissible 
limit . To tender 0-
8.6Km stretch on 
priority under 

consideration of HQ

2
Kushalya Infrastructure 
Development Corp. Ltd.

18.00 17km 14.00 3/8 3.00 13/20 38.00
10.03.
11

IP

Contractor blacklisted 
vide RCD.L.no.7573(S) 
dt.30.12.2010.Work 
stopped videTOL No.-

27 dt.07.01.11

3A
M/S Highway&Hydel 

Project(P) Ltd.
20.00 20.00 20.00 1/5 7/7 N 33.00

old Agreement 
Rescinded

Y
Old Agreement 
Rescinded

B M/S Khanna Construction 1.10 1.10 1.10 7/7 7.00 Y 100.00
21.03.
10

NA CP

C M/S Khanna Construction 6/6 7.00 Y 100.00
02.07.
09

NA CP Y

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                                 

Div : Ranchi Rural



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

D M/S Khanna Construction 7.10/3.10 7.10 Y 100.00
02.07.
09

NA CP Y

39.10 27.10 40.10
167.96/17

1.96
24.10 255

1
Krishna Const. & Saptgiri 

Const.
35 2.75

55 Nos IP 
28/168

Y 28
13.01.
2011

Ninteen Mauza u/s -4 
& 9 Mauza u/s 6 

completed

2

Ten Mauza u/s 4&10 
Mauza u/s-6 
Completed.

2 0

Sub Total

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                                 

Div : Simdega



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1
Sri Rajendra Prasad Singh, 

Matwari, Hazaribagh

Box 
Cutting 

LHS-26.00 
Km. RHS-
26.00 Km.

Box 
Cutting 
LHS-

26.00 Km. 
RHS-

26.00 Km.

WBM-II LHS-
26.00Km. 
RHS-

26.00Km. 
WBM-III LHS-
26.00 Km. 
RHS-

26.00Km

BUSG-
7.50Km 
BM  7.50

SDBC -
5.00Km

- - Y 40.85
01.06.
2010

- IP N

ckWDl dfVax ,.M 
th0,l0ch0 ,oa 
MCY0ch0,e0 ,oa 

ch0;w0,l0th0 ch0,e0  
,l0 Mh0 ch0 lh0 dk;Z 

izxfr esaA

2
M/S Pushpanjali 

Construction Saketpuri, 
Sadanand Road, Hazaribagh

RHS 
10Km. LHS- 
10 Km.

GSB RHS 
10 Km. 
LHS 10 
Km.

WBM III RHS 
10 Km. LHS 

10 Km.

BUSG-
3.50 Km

- -

Reconstr
uction 
0/2 Km. 
widening -
0/4 nos.

Y 24.85
14.06.
10

- IP N

ckWDl dfVax ,oa 
th0,l0ch0 ,oa 
MCyw0ch0,e0 
ch0;w0,l0th0 ,oa 
bZ@MCyw0 ,oa dyHkZV 
dk QkmUMs'ku dfVax 
dk;Z izxfr esaA

(ii)
Sri Jageshwar Gope, 

Vill+PO- Urimari, Siyal, 
Dist- Hazaribagh

Box 
Cutting 

RHS-11.50 
km. LHS-
11.50 Km.

GSB RHS-
11.50 km. 
LHS-

11.50 Km.

WBM RHS-
11.50 km. 
LHS-11.50 

Km.

BUSG-
7.80 

kmBM- 
6.85 km

SDBC-2.3 
KM

-

Reconstr
uction 
0/6 Km. 
widening 
2/2nos.

Y 50.35
09.10.
09

- IP N

th0,l0ch0] 
MCyw0ch0,e0] 
ch0;w0,l0th0] ch0,e0 
,l0 Mh0 ch0 lh0 ,oa 
dYHkVZ dk fuekZ.k dk;Z 
izxfr esaA

(iii) - - - - - - - - - - - -
iqujh{k.k ds mijkar 
fufonk vkeaf=r dh 
tk,xhA

Circle : Hazaribagh                                                                                                                                                                                                                                                                                                                                                                                                              

Div : Hazaribagh



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

(iv)
M/S Nandlal Pandey, Rehla, 

Palamu

RHS-
10.00km
LHS10.00 

km

GSB-RHS 
10.00km 
LHS- 

10.00 km

WBM RHS-
10.00 Km 
LHS-10.00 

Km.

BUSG-
8.50 Km. , 
BM-6.70 
Km.

SDBC-
5.9km

-

Reconstr
uction4/4 
culvert 
widening 

4/5

Y 71.55
09.10.
09

- IP N

th0,l0ch0] 
MCyw0ch0,e0] 
ch0;w0,l0th0 ch0 ,e0  
,l0 Mh0 ch0 lh0vkSj 
dYHkVZ dk;Z izxfr esaA

13.20Sub Total



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1(a)
M/S D.B.S. Construction, 

Rohtas
0.00 0.00 0.00 100.00 28.43 0.00 0 N 59.22

31.3.0
7

- IP N

Work reseind  Security 
Deposit for filted and 
deposited in treasury 
Certifica to case 
instittuted against 

contractor. Revised T/S 
has been done. Revised 
A.A. for Rs. 1006.94 
Lakh sanctioned 

Tender for left over 
work has been invited 

on 11.08.09. 

(b)

East India Construction Co., 
Taneja House, Jodhadih 
More, Chas, Bokaro. 

(Jharkhand)

0.45 0.42 14.60 23.60 3 Y 100.00
21.08.
10

CP N Completed

2
M/S Narayan Construction, 

Hazaribag
11.00 11.00 11.00 11.00 11.00 27 Y 100.00

03.12.
08

CP Y Work Completed.

Circle : Hazaribagh                                                                                                                                                                                                                                                                                                                                                                                                              

Div : Bokaro



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

3
M/s Sanjay kumar Choubey 

& Company, Bokaro
4.00

GSB-14  
GSB-
28.28

8.28 8.28 8.28 3 100.00
21.03.
10

CP N Work Completed.

15.00 19.73 11.42/8.28
49.88/23.0

0
51.58 0.00 33Sub Total



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1 M/s Parmanand Chaudhary
R-8.5
L-6.00

R-8.5
L-5.00

Gr.-II R-9
Gr-III
R-8

N 12.00
02.06.
11

IP N
Work is in Progress. 2 
Nos Colvert in progress

2
M/s Sanjay Kumar Chaubey 

& Co.
L-15.8
   R-8.5

L-15.00
   R-8.5

Gr.-II L-11.5
 R-7.4 Gr-III

L-8.00
R-4.00

0.00 0.00 0.00 13/15 N 40.00
14.03.
11

IP N
dk;Z rhu fnu ds iwoZ 

ls 'kq: fd;k x;k gSA

1
Mini Construction, 

Daltonganj
9.0/8.93
5 Km.

9.0/8.93 9.0/8.93 9.0/8.93 8.93 18/19 Y 100.00
27.02.
09

27.0
2.09

CP N

2 M/S K.N. Singh, Daltonganj 14.50 14.50 14.50 10/11 N 52.00
17.12.
08

27.1
1.10

IP N
Revised Estimate 
Submitting for approval

3
Mini Construction, 

Daltonganj

Box 
Cutting L-
21 R-24

22, 24 22, 23 11/19 7.00 1.04 30/24 N 57.37
05.11.
09

31.0
3.20
11

IP N
958m Retaining wall 
completed & drain 
work in progress

4
M/S Ranjit Construction, 

Jahanabad

Box 
Cutting L-

2.5
3.00 Gr. II-2.00 7/13 N 5.00

28.02.
11

IP N
1 Nos culvert in 
progress

15.93

1
M/S Santosh Kumar 

Chourasia
2.50 2.50 - Comp. - - 100.00

11.11.
08

CP N Work Completed. 

Circle : Hazaribagh                                                                                                                                                                                                                                                                                                                                                                                                              

Div : Dhanbad

Sub Total

Circle : Hazaribagh                                                                                                                                                                                                                                                                                                                                                                                                              

Div : Chatra
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CD 

(Nos.)

Road  
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(Y/N)

% 

Physical 
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Revi
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Completed/ In 
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(CP/IP)

Final 
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Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

2 Ashish Kumar Singh 1.76km 1.76km
100(road 
work)

15.03.
10

Work Completed RCC 
culvert was not needed 
and drain has been 

constructed as per site 
requirement.

3
M/s Santosh Kumar 

Chourasia
5km 60.00

15.12.
10

IP

BM in 6.50 Km. of 
DBM in 5.50 Km. has 
been completed. As per 

technical report of 
RITES Ltd., work in 
7th km. is being done.

4 M/S Surya Construction 0.50 0.50 5.00
18.07.
2011

GSB grading-I&II work 
has been done in 

widening portion. (1.80 
km. both side)

5
M/s Nav Durga 
Construction.

13.00
28.08.
11

Work Started. PCC 
work in 250m 

completed rest is 
progress.

3.00 2.50 1.10Sub Total



Earth 
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BM/ 
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CD 

(Nos.)
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( Y/N)
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DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1

Dagcon (India) private 
Limited Flat-2D, 167, 
Rajdanga nabapally, Kolkata 
700107 , West Bengal.

19.00 18.00 15.00

10 fulll 
12 half 
deck slab 
casted 3 
half upto 
cap beam 
total-25

20.00
24.01.
11

IP N
Notice served for 
speedy progress

2

Bhardwaj Construction 
Company Pvt. Ltd. 455A, 
Rd. No. 5 Ashok Nagar, 
Ranchi, Hazaribagh

18.00 17.00

6 full & 8 
half upto 
cap beam 
out of 56

10.00
20.04.
11

IP N
Notice served for 

speedy progress. No 
work in January 2011

3
m/s Kamala constr. 
Company,Bokaro steel city

35.00 35.00 35.00
32.5(BUS
G)32.66(B

M)
32.66 2300m 33 Y 100.00

17.05.
09

CP N
Work completed on 

schedule date

4
A.C.C.Ltd. 
Thane(maharastra)

17.43 17.43 17.43
17.428(B
USG)

13.428(A.C.
C.mark)

cement 
marking 
done

70.34
23.6.0

4
31.1
2.07

Final 
measurement 

taken on 18.7.08

No 
alloteme
nt reqd.

work clossed& 
certificate case filed 

against 
contractor/Revised AA 

sanctioned

5

Land Acquisition & 
No. objection from 
DFO Giridih in 
progress. BOQ 
approval awaited

37.00 35.00 15.00 0Sub Total

Circle : Hazaribagh                                                                                                                                                                                                                                                                                                                                                                                                              

Div : Koderma

Circle : Hazaribagh                                                                                                                                                                                                                                                                                                                                                                                                              

Div : Giridih
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( Y/N)
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DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1
M/s Asihirwad Construction, 

Koderma
32/32 N 100.00

22.04.
10

CP N Work completed

2
M/S Bhardwaj Construction 

Co. Pvt. Ltd., Ranchi
38.00 38.00 25.00 51 50.00

28.06.
10

IP Work in progress

38.00 38.00 25.00 0.00 0.00 0.00 51

1
Classic Coal Construction 

Pvt., Ltd., Ranchi
complete Complete Comp. Comp. Comp. Comp.

Complete
d

100.00
09.10.
09/24.
03.09

CP Y dk;Z iw.kA

2
Classic Coal Construction 

Pvt., Ltd., Ranchi
complete Complete Comp. Comp. Comp. Comp. 100.00

09.01.
10/29.
06.09

CP Y dk;Z iw.ZkA

3
Classic Coal Construction 

Pvt., Ltd., Ranchi
40.00 2.37

Gr-III work 
completed

2.37/2.37 2.37 N  30.00
20.07.
09

IP N

2-37 fd0eh0 esa 
,l0Mh0ch0lh0 rd 
dk;Z iw.kA iqujhf{kr 

izkDdyu dh Lohd`fr ds 
I'pkr 'ks"k dk;Z djk 
fn;k tk,xkA

4
Classic Engicon Pvt. Ltd., 

Ranchi
100.00 100.00 Completed.

Completed
.

Completed.
Complete

d
100.00

28.05.
11

CP Y dk;Z iw.kZA

Circle : Hazaribagh                                                                                                                                                                                                                                                                                                                                                                                                              

Div : Ramgarh

Sub Total
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

5 N

;g iFk pkSM+hdj.k ¼4@2 
ysu½ gsrq JARDCL dks 
gLrkUrfjr dj fn;k 
x;k gSA lHkh dk;Z 

JARDCL ds ns[k js[k esa 
gks jgk gSA L.A. + Electri 
pole Shifting + water pipe 

shifting + Forest Land etc ls 
lacaf/kr vkoaVu izkIr 
gqvk gS ftldh jkf'k 
funsZ'kkuqlkj lacaf/kr 
foHkkx @ dk;kZy; esa 
tek dj fn;k x;k gSA 

140.00 102.37 2.37



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  
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(Y/N)

% 
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Achiev-

ement

Sched-

uled 

Date
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Completed/ In 
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(CP/IP)

Final 
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Paid                  

( Y/N)
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DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1 M/s M & S co.
4 Km. 
Comp.

4 Km. 
Comp.

4 Km. Comp.
4km 
comp.

4km comp Complete 100.00
27.12.
09

CP N

2 M/s M & S co. Completed.
Complete

d.
Completed.

Completed
.

Completed. Completed 100.00
28.06.
10

28.0
3.10

CP N

3 M/s Ganesh Ram Dokania 16.45km 16.45km 12.65km
12.65/12.6

5
12.65 3.80 comp. comp. 100.00

17.07.
10

CP N

12.65

Circle : Dumka                                                                                                                                                                                                                                                                                                                                                                                                            

Div : Dumka

Sub Total
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WMM
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Final 
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1 Ghanshyam Bhagat - 8 100.00
31.03.
04

31.0
3.04

CP Y Completed

1a
M/S Amirtlal Chaterjee 169, 
Lake Garden Kolkata-47

31.85 31.85 31.85 31.85 31.85 N 95.00
31.03.
05

IP N

2
(a) Ram Kripal Singh, 

Const. Pvt. Ltd. Ranchi
18.17 18.17

Gr-II/ 18.12   

Gr-III  18.00

BM-12 

Km./ 

BUSG-

16Km.

1.44 23 70.00
24.01.

09
IP N

(b) Central Road Research 

Inst. CRRI Mathura Road 

New Delhi

Amount have been 

paid to the CRRI, 

New Delhi by DD No. 

764085 dt. 20.02.10

Circle : Dumka                                                                                                                                                                                                                                                                                                                                                                                                            

Div : Deoghar
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

3
Coal Mines Associate 
Traders, M.G. Road, Ukhara-
713363 Burdwan (W.B.)

20.00
Gr.I 

20.00, Gr-
II-19.00

GrII-
18.00GrIII-

17.5
31 49.00

24.01.
09

IP N Work in Progress

4
Neo Built Corporation 1B, 
Everest, 46C, Chowringhee 
Road Kolkata-700071

12.00 12.00 1.6 WBM 18 10.29
08.03.
09

IP N
Tender invited in E-

prcurement.

5
Surya construction , 
Dhanbad

5.20
Gr. I-5.19                               
Gr. II-5.19

5.19 5.19 5.19 10 91.00
09.03.
08

IP N Work in progress

6
Neo Built Corporation 1B, 
Everest, 46C, Chowringhee 
Road Kolkata-700071

23.00

Gr.-I-
23.00                             
Gr. II-
23.00

1.30/20.00 20.00 20.00
DLC 1.30 
PCC 0.90

26 68.00
09.07.
09

IP N

57.04Sub Total
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

M/S Banwari Lal Agrawal, 
Kolkata

27.00 27.00 27.00
23.43/23.4

3
23.43

3.57/                        
3.57

6/6Nos -- 97.00
26.08.
06

- IP N

original file & Bitumen 
paper has not given by 

Sri Moti Prasad, 
suspended, Magistrate 
has been deputed for 

inventry.Inventry  work 
has not been done . 
Bitumen paper is not 
being given by the 

contractor

Pradeep Kumar Yadav - - - - - - 8/9Nos - 100.00
16.12.
07

- CP Y Completed

2 M/S B.M.W, Kolkata 8.40 8.40 8.40 7.92 7.92

0.48/                                    
0.48Km                             
0.09/                            

0.18Km

20Nos/                        
21Nos

- 95.00
13.08.
08

- IP N
repairing work in 

Progress

3
Reedy Verranna Cost. Pvt. 

Ltd., Banglore
29.00 29.00 29.00 4.20

PQC 1100 
M/245m

04/14 50.00
27.07.
09

31.0
3.10

IP N Work in Progress

4 M/S Dayanand, Patina 17.50 17.00 16.00 4.25/7.00 2.00

1.10Km/1.1
Km               

1.82Km/1.8
2Km

41/44Nos 72.00
06.03.
09

31.1
2.10

IP N

Due to Land 
Acquisition work is 

slow. Land Acquisition 
work is in  Progress

1

Circle : Dumka                                                                                                                                                                                                                                                                                                                                                                                                            

Div : Godda
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

5

CONCRETE, West Upkar 

Guarden, Sen Releight 

Road Asansole, 

Bardhman, West Bengal

5.40 5.40 5.40
5.4 Km 

/5.4 Km.

4Nos/                   

4Nos
100.00

30.03.

09
CP N Completed

6
M/S R.D. Construction, 
Dumka

7.10 7.10 7.10
PQC full 
7.09

9/9 100.00
02.08.
09

CP N Completed

7
M/s Divya Construction, 
Ram Nagar, Godda

5.12 5.12 5.12 5.12 5.12 6/6 100.00
14.06.
10

CP Y Completed

8
M/s Banwari lal Agrawall, 
Kolkata

7.50 7.50 6.00 5.00 2.00
G. Wall / 
1700m/ 
1700m

12/14 72.00
29.12.
10

Work in Progress

9
M/s Banwari lal Agrawall, 
Kolkata

8.00 8.00 7.50 5.00 1.50
G. Wall/ 
0/80

22/23 73.00
29.12.
10

Work in Progress

10
Calcutta Industrial supply 
corporation Durgapur

8.00 8.00 8.00 8.00 7.00
G .Wall-
550m/651.

00m
12/12 95.00

29.12.
10

Work in Progress

11
Calcutta Industrial supply 
corporation Kolkata

8.02 8.02 8.02 8.02 8.02
500m/500

m
15/18 100.00

29.12.
10

N C. P.

12
M/s Ganesh Ram Dokania, 
Dumka

9.50 9.50 4.00 1.50 1.00
G.Wall-
329m/329

m
17/17 60.00

16.12.
10

Work in Progress

13
M/s RD Construction, 
Dumka

8.50 8.25
G.Wall-
250m/365

20/22 33.00
31.12.
10

Work in Progress

49.52 49.27 25.5/8.015 19.5/8.015 19.52 3430/3625 86/106

Circle : Dumka                                                                                                                                                                                                                                                                                                                                                                                                            

Div : Jamtara

Sub Total
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1
M/S Kamla Construction, 

Bokaro
2(P) 2(P) 20(P)/33 10.00

07.03.
09

IP Y

Final Bill prepared. 
Revised Estimate is in 

A.A. stage. T.S 
Contractor has 

deposited Rs. 130.00 
Lac till now. Details of 
expenditure 1. Land 
Acquisition Rs. 160 

Lakh 2. Contractor Rs. 
157.04277 lakh 

including amount Rs. 
27,14,957 to be 

recovered.

2 Somnath Pathak, Pakur 6(P) 6 3.6 3.4 3.4 2.3 4 80
27.11.
2010

IP

The Bitumainous and 
remaining work of PQC 
and guardwall is in 
progress. Shifting of 
pipe line is completed. 
Contractor has applied 
for time extension till 

March 2011

Circle : Dumka                                                                                                                                                                                                                                                                                                                                                                                                            

Div : Pakur
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Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

3 DWLS Dept.
Pipe 

shifting 
100%

26.08.
11

IP

Agreement for Bridge 
(4/1) and protection 
work executed. 

Confirmatory boring 
completed. Protection 
work in progress.

4 IP
It is on Govt. level for 

revised A.A

Sub Total
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1 M/S B.M.W, Industries Ltd. 20.37 20.37 20.37 17.00 17.00 3.37 28 N 97.00
13.08.
08

Nil CP N

0 to 17 km. 
Mirjachowki-Boarijore 
road work & 0 to 4 km. 
fousil park completed 
in 485 meter length no 
PCC is required on old 
surface further 142m 
length is untouched for 
bridge/culvert. Total 
Length=PCC Length 

+BT Length 
=(337M+485M)+ 
(17000M+142M)= 

21.000Km.

2 0.00 N 0.00 0.00 Nil IP N
e-Procurement tender 
invited and its opening 

date is 21.02.11

3 M/S Kamla cont. , Bokaro 11 2.00
29.03.
09

Nil N

Revised estimate has 
been submitted vide 
letter No. 408 / dt. 

10.04.10

4
M/s M.P. Bhagat & 

Construction
75.00 80.00

31.05.
10

CP N Work Completed.

95.37 20.37 20.37 17.00 17.00 3.37 39.00Sub Total

Circle : Dumka                                                                                                                                                                                                                                                                                                                                                                                                            

Div : Sahabganj
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1
Ram Kripal Singh, Const. 

Pvt. Ltd. Phone- 
9931131099

38.65 38.65 38.65 38.65 38.65 1.10

Cul-
92/107 
RW-
1200m

Y 100.00
17.08.
09

16.0
8.10

CP N

2

M/S Shri net & Shandilya 
Pvtt. Ltd                                                 

M/S Brij Mohan agarwal 
(J.V.)

 44.485 km. 38.00 6.00

Cul-
34/34 
RW-

1500/180
8,m

40.00
04.03.
10

IP N

By the order of R.C.D. 
Jharkhand, letter 
no.6995(s) WE 

.Dt.Work has been 
stopped .& F.I.R. 
against Engineer & 
Contractor Lodged.-

3
M/s Ram Kripal Singh, 

Construction Pvt. Ltd., Ph.- 
9931131099

30.00 29.00 22.00 8.00 0.50 - 94/99 - 60.00
25.08.
10

- IP N
Work in progress. LA is 

in process.

4
M/S Shri net & Shandilya 

Pvtt. Ltd                                                
20.00 5.00 - - - - 20/56 - 16.00

25.08.
10

- IP N

By the order of R.C.D. 
Jharkhand, letter 
no.6995(s) WE 

.Dt.Work has been 
stopped .& F.I.R. 
against Engineer & 
Contractor Lodged.-

M/s GVR Infra Projects Ltd. 8.00 7.50 5.00 3.00 - 2.00 6/7 - 75.00
25.02.
11

- IP N

M/s Aakash Construction 50.00
13.05.
11

IP N
 cap A1, A2 &P1  P2 
Completed work in 

progress

6 M/s Kolhan Developers 5.00
Cleaning & Grabbing 
in 10 km. complete.

96.65 118.15 65.65 38.65 38.65 3.10 119Sub Total

Circle : Chaibasa                                                                                                                                                                                                                                                                                                                                                                                                         

Div : Chaibasa

5
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DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1

M/S G .V.R. Const. Pvt. 

Ltd. Rasinilayam, 2nd 

Floor No-1, Anandam 

street of north Usman 

Road, T. Nagar, Chennai

9.70 Km. 

completed L-9.70 

Km. Comp.

9.70 Km. 

completed L-9.70 

Km. Comp.

Gr.-II -R-9.70 Km o-L- 

9.70 KmR-Gr. III-R- 

9.70 km. Comp. L- 9.7 

km. comp. L-9.70 Km. 

comp.

Complete Complete 0.00

31 Nos s 

completed other 

total 15495M 

Drain 

Completed

Y 1.00
29.12.

08

29.0

8.09
CP N Completed.

Circle : Chaibasa                                                                                                                                                                                                                                                                                                                                                                                                         

Div : Jamshedpur



Earth 

Work
GSB

WBM/ 

WMM

BM/ 

BUSG

SDBC/ 

PMC
PCC

CD 

(Nos.)

Road  

Furniture 

(Y/N)

% 

Physical 

Achiev-

ement

Sched-

uled 

Date

Revi

sed 

Date

Completed/ In 

Progress 

(CP/IP)

Final 

Bill 

Paid                  

( Y/N)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

2

M/S Rameshwaram 3rd 

street,              Shukla 

Colony Hinoo Ranchi

10.80 Km  10.8 

Km.  Completed L -

10.80 Km comp.

10.80 Km  

10.8 Km.  

Completed 

L -10.80 

Km comp.

10.80 Km.      

Gr.-II,10.80 

Km completed  

Gr.-III 10.80 

Km comp. Gr-

III 10.80Km. 

one side 

10.30Km 

completed

BM=4.00 

KmKm.
Nil

18           

17 Nos 

CD 

complet

ed 

Drain 

2400M/

2200M 

complet

ed 

guard 

wall 

650M/6

00M 

complet

ed

N 70.00
27.11.

08
Nil IP N

 subsequent to  

blacklisting of the 

contractor in some 

other work but at 

present action as 

been stayed by 

Honourable High 

Court and due 

judgement is awaited 

for further 

action.The order of 

Eng. In Chief is to 

abide by 

accordingly. 

Direction is 

awaited.

3
M/s Parkas Const. Company, 
15 East Jail Road, Lalpur, 
Ranchi

complete complete Complete complete complete Complete Y 100.00
30.01.
09

31.1
2.09

CP Y Completed.
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

4

No response obtained 

in retender. Revised 

estimate submitted in 

CDO, Jharkhand, 

Ranchi through CE, 

RCD, Jharkhand, 

Ranchi on 22.04.10 

for due sanction, The 

order of revised A/A 

is still awaited for 

further needful 

action.

Sub Total
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1a
M/S N.C.C. Ltd & M/S 
R.K.S.C. Pvt. Ltd. (J.V) 
Gurgaon

43.56 43.00 33.50 33.00 23.45 8.85
70c 2IP 
14 BC

97.00
16.03.
09

31.0
3.10

IP N
Contractor has stopped 
the work because of 

revised AA

1b
M/s NCC Ltd. & M/s R.KSC 
Pvt. Ltd. (J.V) Gurgaon

2
M/S Santosh Kumar Singh, 
Ashok Kunj Opposite Road 
No-3, Ashok Nagar Ranchi

6.50 6.50 6.50 6.50 6.50
22C 
G/wall 
2000m

100.00
14.10.
08

3.06.
10

CP N
Work physically 

completed. 

3
M/S Santosh Kumar Singh, 
Ashok Kunj Opposite Road 
No-3, Ashok Nagar Ranchi

13.00 11.00 3.50 3.50

49/86                   
G/wall                  

1500/320
0m

39.00
05.03.
09

31.0
3.10

IP N

4
Khokhar infrastructure Pvt. 
Ltd. Tata Road Chaibasa

22.00 22.00 22.00 22.00 22.00
57/57             
G/wall                    
975m

100.00
13.03.
09

31.0
3.10

CP N
Completion date 

10.04.10

5
M/S Santosh Kumar Singh, 
Ashok Kunj Opposite Road 
No-3, Ashok Nagar Ranchi

26.40 26.40 26.40 26.40 26.40
59/60                 
G/wall               
670m

100.00
13.06.
09

31.1
2.10

CP N

6
Anil Shrma Rani Bana 

Bariatu Ranchi
04.02.
09

Finishing work in 

Progress

7
M/s Ram Kripal Singh Co. 
Pvt. Ltd. Sri Krishna Nagar, 

Begusarai, Bihar
24.50

Gr1-

24,Gr.2-

23

16.00 9.00
49C  

41P/63
64.00

25.08.
10

IP N

8

Vasant Construction Co. 
(India) 1408, 14th floor 
B.wing, Shankar Seth 

Palace, Janiji Rd. Mumbai

43.20 43.20 43.20 43.20 43.20 100.00
31.07.
07

CP N

PCC rd was already 

construted in 6.8 km 

so mlength is reduced 

to 43.2 km

Circle : Chaibasa                                                                                                                                                                                                                                                                                                                                                                                                         

Div : Manoharpur
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Completion Progress

179.20 152.10 151.10 141.20 103.20 8.9 0 0 82
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1

M/S G.V.R. Infra Projs Ltd. 
T. Nagar Chemmai (T.N. 
Nadu)                       &                                   

of   H.L.Bridge                           
M/S Ashirwad constr. 
Gandhi tola Chaibasa

30.6 26.5 13.8 6.1
D.L.C. 

5.80P.Q.C5
.21

31/65 N 72%

25.12.
10         
&  

16.11.
10

IP N

Contractor has been reminded vide 
this office letter no. 653 dt. 
27.07.10 & letter no. 960 dt. 

27.10.10 to complete the project 
as per Govt. order by schedule 
date. Work is in progress.revise 
work programma with time 

extension application  by agency 
has been submitted

The work is in progress.The 
Agency bhas been directed to 

follow the revise work 
programme. Notice issued ro 
AGENCY.tHE WORK IS IN 

PROGRESS.

2
M/s Nav Nirman Builders 

Jamshedpur
5.85

5.85(DL) 
4.200 
(GSB 

overlay)

0.55 (Under 
PQC)

0.55 7/7 29.00%
27.02.
2010

31.1
2.10

IP N

Slow Progress by agency the 
problem of forest has been cleared 
EE Elecrticity has been reminded 
vide this office latter no. 226 dt. 
13.03.10 481 dt. 02.06.10 for 

shifting of Electric Poles. Pipe line 
laid by Adhunink alloys has been 
shifted. Request has been made to 
D.F.O. Sarikela for cutting of 
trees vide this office letter 

no.1065(e) dt.04.11.09.agency has 
been served notice vide this office 

letter no.656 dt.27.07.10. to 
complete the work progect.work is 

in progress

Circle : Chaibasa                                                                                                                                                                                                                                                                                                                                                                                                         

Div : Saraikela-Kharsawan
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

3
M/s Nav Nirman Builders 

Jamshedpur
6.6

6.0(DL)/4.
80(GSBov
erlay)

0.85 0.85 13/15 N 28.00%
27.02.
10

28.0
2.11

IP N

Slow Progress by agency the 
problem of forest has been 
cleared .Estimate for electric 
pole shifting optain from E.E. 
electricity has been forwarded 
to S.E.vide this office letter 
no.70E.dt.27.01.11 for 

needful sanction .Agency has 
been served notice vide this 

office letter no.656 
dt.27.07.10 &letter no. 964 
dt.27.10.10. to complete the 
project as per Govt. order by 
28.02.11 work is in progress.

4
Aditya Const. Pakur, 

Sahebganj
28.05.
10

Agreement executed on 
29.08.09 there is a problem of 
land acquisition direction has 
been demanded vide this 
office letter no. 67 dated 

25.01.10 by superrior officers. 
Work could not started due to 

public hinderence. The 
direction is still awaited.

Sub Total 43.05 26.5 14.65 6.1 1.4 0

Circle : Medininagar                                                                                                                                                                                                                                                                                                                                                                                                         

Div : Medininagar
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1

Sri Ramakant Singh                                    
(Anuj Singh-9470274439)                                                                                  
(Santosh Singh-
9006630051)

98.00 22.80

1st layer-22 
.8Km. Comp. 
2nd layer -

22.8 Km. 3rd 
layer 22.8 
Comp.

22.80 22.80 Comp. No 95.00
20.10.
07

IP N
Extimate submitted for PCC 

work in 425 m Length

92
Shekhar Construction Pvt. 
Ltd. J-1817 Ground Floor 
Chitranjan Park, New Delhi

E/W sub 
grade- 41 
Km & E/W 
widening-
43 Km.

Grading-I 
& II-44 
Km. 

1st layer-38 
Km., 2nd layer-
38km. comp.

29.00 25.00

Total 83 
Nos.  .82 
Nos 

Comp.

NO 94.00
25.08.
10

IP N Work in Progress

3
Indian Electrical Services, 
Abadganj, Daltonganj

90.00

Grading-I 
1st layer-
16.00/2nd 
layer-

16.00Km.

1nd layer-6 
Km., 2nd layer-
4.5km. comp.

17 55.00
05.07.
10

31.1
2.10

IP N Work in Progress

47.80

1 M/S Krishna Kumar Singh 29.00 29.00 29.00

B.M 28.00 
Km. 

S.D.B.C 
28.00 Km

28.00 - - - 93.00
26.02.
09

- IP N
Revised Estimate 

submited to department 
Balance work complete.

2
M/S Kamla Construction 

and Company
24.10 24.10 24.10 24.10 24.10 47 100.00

05.02.
10

CP N Work Completed.

Circle : Medininagar                                                                                                                                                                                                                                                                                                                                                                                                         

Div : Garhwa

Sub Total
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Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

3
M/s Swastic interprises, 

Garhwa
3.00

25/67 
Nos 0f 
culverts 

in 
progress

5.00
24.02.
12

s izxfr izxfr esaA

4
M/S Krishna Kumar Singh, 
Belwatikar, Daltonganj

14.00 14.00 6.00

Culvert -
25/67 
Nos 
Guard 

wall-300 
meter

20.00
26.11.
11

uDlfy;ksa ds izHkko ls izxfr 
izHkkforA

5
M/s Jai Maa Kali 
Construction

17.00 18.00 14.50 10.00 22 / 27 70.00
22.04.
11

Work in progress

6
M/s Jai Maa Kali 
Construction

3.00
4/64 in 
progress

22.04.
11

Work stoped due to 
Naxal effect.

90.10 67.10 77.10 38.60 62.10 47

Circle : Medininagar                                                                                                                                                                                                                                                                                                                                                                                                         

Div : Latehar
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Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1 Dyanmic Projects
25.02.
08

CP N

(A) DPR of Phase I (Tori 
railway station to Barwadih 
railway station) Techenically 
sanctioned for 5443.18 Lac 

vide letter No. 744(WE) dated 
23.05.08 by CDO

(B) DPR of Phase II (Tori 
railway station to Daniya 

railway station, Km. 116.55) 
is Technically approaved 

(TA) for Rs. 9617.12 Lac by 
CDO letter Memo No. 1361  

dt. 04.10.08 
Joint survey for Rail line cum 

Road has started a sper 
direction issued by the 

Engineer in Chief vide his 
letter memo no. 3674(S)WE 

dated 03.07.2010
Land requirement for 

newAlignment approved by 
Sr. Divisional Engineer (I) 

EC Railway Dhanbad vide his 
letter no. W466/LM/DHN dt. 

08.09.10.
Dynamic projects, Kolkata 

consultant have submitted the 
sample survey of 1 st km. 

Hand Sketch for      approval 
the same by Chief     & 

0.00 0.00 0.00 0.00 0.00 75Sub Total
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Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh
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RemarksName of Contractor
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No.

Completion Progress

1
Reedy Verrnna cons. Pvt. 

Ltd., Banglore

Work as 

per 

Agreement

44.00 44.00 43.50 43.50
500m                                           

500m
10 500m 99.00

18.10.

08

31.0

3.10
IP -

1
Veeranna Construction 

Company, Bangalore
25.60 25.60 25.60 24.60 24.00 1.00 2/5 N 99.00

26.10.

08

31.0

3.09
IP N Work in Progress

1
Krishna Construction JV 

Saptgiri Construction

31.00 / 

48.21

51 Nos 

I.P 26 

/168

Y 25.00
13.01.

2011
- - -

Jthree Muza u/s - 4 & 
10 Muza u/s 6 
completed

2
Ten Mauza u/s 4 

completed

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                        

Div : Simdega

CRF/ ISC

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                        

Div : Khunti

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                        

Div : Gumla 
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2
(a) Ram Kripal Singh, 

Const. Pvt. Ltd. Ranchi
18.17 18.17

Gr-II/ 18.12   

Gr-III  18.00

BM-12 

Km./ 

BUSG-

16Km.

1.44 23 70.00
24.01.

09
IP N

Bitumen invoice of 

other division 

submitted for this 

work in RCD 

Deoghar. Police case 

under investigation 

vide D.S. letter no. 

1171(S) dated. 

04.03.09 , S.E. letter 

no. 316©  dt. 18.03.09, 

DC letter No. 590 © 

dated 04.04.09. A 

team of higher 

authority investigated 

site on 11.08.09 .

(b) Central Road Research 

Inst. CRRI Mathura Road 

New Delhi

Amount have been 

paid to the CRRI, 

New Delhi by DD No. 

764085 dt. 20.02.10

Circle : Dumka                                                                                                                                                                                                                                                                                                                                                                                                     

Div : Deoghar
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DPW-R

(State Highways Wing)

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

5

CONCRETE, West Upkar 

Guarden, Sen Releight 

Road Asansole, 

Bardhman, West Bengal

5.30 5.30 5.30
5.3 Km 

/5.4 Km.

4Nos/                   

4Nos
95.00

30.03.

09
IP N Work in Progress

1

M/S G .V.R. Const. Pvt. 

Ltd. Rasinilayam, 2nd 

Floor No-1, Anandam 

street of north Usman 

Road, T. Nagar, Chennai

9.70 Km. 

completed L-9.70 

Km. Comp.

9.70 Km. 

completed L-9.70 

Km. Comp.

Gr.-II 9.70 Km oL- 

9.70 KmR-Gr. III 9.70 

km. Comp. L- 9.7 km. 

comp. L-9.70 Km. 

comp.

Complete Complete 0.00

31 Nos s 

completed other 

total 15495M 

Drain 

Completed

Y 100.00
29.12.

08

29.0

8.09
CP N Completed.

Circle : Chaibasa                                                                                                                                                                                                                                                                                                                                                                                                   

Div : Jamshedpur

Circle : Dumka                                                                                                                                                                                                                                                                                                                                                                                                     

Div : Godda
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Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

2

M/S Rameshwaram 3rd 

street,              Shukla 

Colony Hinoo Ranchi

10.80 Km  10.8 

Km.  Completed L -

10.80 Km comp.

10.80 Km  10.8 

Km.  Completed 

L -10.80 Km 

comp.

10.80 Km.      Gr.-

II,10.80 Km completed  

Gr.-III 10.80 Km comp. 

Gr-III 10.80Km. one 

side 10.30Km 

completed

BM=4.00 

KmKm.
Nil

18           17 Nos 

CD completed 

Drain 

2400M/2200M 

completed 

guard wall 

650M/600M 

completed

N 70.00
27.11.

08
Nil IP N

 subsequent to  

blacklisting of the 

contractor in some 

other work but at 

present action as 

been stayed by 

Honourable High 

Court and due 

judgement is awaited 

for further 

action.The order of 

Eng. In Chief is to 

abide by 

accordingly. 

Direction is 

awaited.
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ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Progress report of On-going works(Roads-Plan)      

State Plan Road WorksMonth : January, 2011 Amount in Rs. Lakh

Physical Progress (in Km.)

RemarksName of Contractor
Sl. 

No.

Completion Progress

1 M/s Ganesh Ram Dokania 3.80 3.80 3.80 3.80 3.80 Compl. N 100.00
02.01.
07

7.1.0
9

CP N

2
M/S Highway&Hydel 

Project(P) Ltd.
1.11 1.11 1.11 1.11 1.11 Compl. N 94.00

04.07.
08

7.1.0
9

N Work Resciend.

3 Haritaze Infrastructure 80.00
15.11.
09

IP
Sign Board & Road 
Furniture Completed.

Circle : Ranchi                                                                                                                                                                                                                                                                                                                                                                                                                 

Div : Ranchi

Mega Sprorts


